COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 12/ 2017

ESTI MATE SUMVARY 16:07: 11
CONTI D C20801 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 20801- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 98.5  DAYS TI ME ALLOW 135 WORK DAYS
US 50 BLUE MESA RESURFACI NG PERCENT TI ME: 72.96 ORI G TI VE ALLOW 135 WORK DAYS
PRQJECT NO. NHPP 0502- 075
US 50 BLUE MESA RESURFACI NG
NAVE OF RQAD:
PRQIECT COUNTI ES: GUNNI SON, REG ON 3
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 09/ 29/ 2017 DATE TI ME STARTED 05/ 02/ 2017
P.O BOX 566 DATE LET 03/ 09/ 2017 DATE WORK BEGAN 05/ 02/ 2017
DATE AWARDED 03/ 24/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 14/ 2017 DATE ACCEPTED
CANON CI TY CO 81215- 05¢ ( 719) 275- 4555 DATE NOTI CE TO PROCEED 05/ 02/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 9,496, 163.89 PARTI Cl PATI NG $ 7,935, 515. 22 $ 2,468, 214.94
AWARD PRQJECT AM: $  8,931,917.00 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 83. 57% TOTAL EARNI NGS 7,935, 515. 22 2,468,214.94
FUNDS AVAI LABLE: $ 1,560, 648. 67 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 7,935, 515. 22 2,468, 214. 94
TOTAL CLAI VB $ 0.00 RETAI NAGE -133,978.76 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 7,801, 536. 46 2,468, 214.94
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 7,801, 536. 46 2,468, 214. 94
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 2,468, 214.94

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20801-BI D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO 0005 16:07: 11
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 426. 000 0. 000
EACH 0. 000 0. 00
5. 60000 0. 000 0.00
0010 202- 00240 *Renoval of Asphalt Mat (Pl aning) 5, 049. 000 4, 370. 000
Sy 0. 000 0. 00
10. 15000 4, 370. 000 44, 355. 50
0015 203-00100 Muck Excavation 0. 000 0. 000
Cy 0. 000 0. 00
200. 00000 0. 000 0.00
0020 203- 01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0025 203-01510 Backhoe 10. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0030 203-01582 Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0035 203-01590 Front End Loader (Rubber Tire) 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0040 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
268. 80000 0. 000 0.00
0045 208-00035 Aggr egat e Bag 200. 000 120. 000
LF 0. 000 0. 00
10. 08000 120. 000 1, 209. 60
0050 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
61. 60000 0. 000 0.00
0055 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00

138. 88000 0. 000 0. 00



CONTI D C20801 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20801-BI D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO 0005 16: 07: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
61. 60000 0. 000 0. 00
0065 208- 00207 Erosi on Control Managenent 15. 000 12. 000
DAY 3. 000 1,512. 00
504. 00000 15. 000 7,560. 00
0070 304-01005 Aggregat e Base Course (dass 1) 0. 000 0. 000
CY 0. 000 0. 00
200. 00000 0. 000 0. 00
0075 304- 06007 Aggregat e Base Course (d ass 6) 0. 000 0. 000
CY 0. 000 0. 00
200. 00000 0. 000 0. 00
0080 304- 07000 Aggregate Base Course (C ass 7) 6, 053. 000 0. 000
TON 0. 000 0. 00
25. 00000 0. 000 0. 00
0085 307-00000 *Hydrated Linme 995. 570 995. 570
TON 0. 000 0. 00
273.28000 995. 570 272, 069. 37
0090 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
540. 00000 0. 000 0. 00
0095 403-34701  *Hot Mx Asphalt (Gading SX) (75) 36, 009. 230 18, 954. 320
TON 16, 478. 930 922, 820. 08
56. 00000 35, 433. 250 1, 984, 262. 00
0100 406- 09500 *Col d Bitum nous Pavenent (Recycle) 271, 196. 240 271, 196. 240
SY 0. 000 0. 00
3. 85000 271, 196. 240 1, 044, 105. 52
0105 411-03355 Asphal t Cenent Perfornmance Grade (PG 58-34) 2,161. 000 1,147.120
TON 993. 680 496, 840. 00
500. 00000 2, 140. 800 1, 070, 400. 00
0110 411-10255 Enul si fied Asphalt (S| ow Setting) 15, 272. 000 5, 721. 500
GAL 4,957. 000 24,785. 00
5. 00000 10, 678. 500 53, 392.50



CONTI D: C20801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20801-BI D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO. 0005 16: 07: 11
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 411- 90040 *Recycl i ng Agent 352, 133. 450 352, 133. 450
GAL 0. 000 0. 00
1. 80000 352, 133. 450 633, 840. 21
0120 420-00132 Ceotextile (Separator) (Cass 1) 0. 000 0. 000
Sy 0. 000 0. 00
10. 08000 0. 000 0.00
0125 612-00001 *Del i neator (Type I) 292. 000 0. 000
EACH 0. 000 0. 00
20. 16000 0. 000 0.00
0130 612-00002 *Del i neator (Type I1) 51. 000 0. 000
EACH 0. 000 0. 00
21. 28000 0. 000 0.00
0135 612-00003 *Del i neator (Type I11) 83. 000 0. 000
EACH 0. 000 0. 00
22. 40000 0. 000 0.00
0140 614-80385 *Runble Strip (Intermttent) 65, 660. 000 0. 000
LF 0. 000 0. 00
0. 14000 0. 000 0.00
0145 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
598, 790. 61000 1. 000 598, 790. 61
0150 626-01103 *Public Information Services (Tier I11) 1. 000 0. 600
LS 0.100 600. 00
6, 000. 00000 0. 700 4, 200. 00
0155 627-00001 *Paverent Mar ki ng Pai nt 3, 758. 000 2, 269. 500
GAL 690. 200 21, 644. 67
31. 36000 2, 959. 700 92, 816. 19
0160 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 939. 000 0. 000
GAL 0. 000 0. 00
143. 36000 0. 000 0.00
0165 630- 00000 *Fl aggi ng 8, 940. 000 4, 730. 500
HOUR 2, 080. 500 48, 350. 82
23. 24000 6, 811. 000 158, 287. 64



CONTI D C20801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20801-BI D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO 0005 16:07: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630- 00001 *Pilot Car Qperation 850. 000 372.500
HOUR 136. 500 4,586. 40
33. 60000 509. 000 17, 102. 40
0175 630-00007  *Traffic Control Inspection 57. 000 44. 000
DAY 9. 000 504. 00
56. 00000 53. 000 2,968. 00
0180 630-00012  *Traffic Control Management 135. 000 81. 000
DAY 21. 000 17, 052. 00
812. 00000 102. 000 82, 824. 00
0185 630-80341  *Construction Traffic Sign (Panel Size A) 17. 000 8. 500
EACH 6. 800 48.76
7.17000 15. 300 109.70
0190 630-80342  *Construction Traffic Sign (Panel Size B) 144. 000 66. 000
EACH 63. 600 427. 39
6. 72000 129. 600 870.91
0195 630-80344  *Construction Traffic Sign (Special) 128. 000 64. 000
SF 51. 200 860. 16
16. 80000 115. 200 1, 935. 36
0200 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 11, 020. 80
13, 776. 00000 1. 800 24, 796. 80
0205 630-80359  *Portable Message Sign Panel 242.000 94. 000
DAY 60. 000 9, 744. 00
162. 40000 154. 000 25, 009. 60
0207 630- 80358 Fl ash Arrow Panel (C Ty) Added Arrow Board 1. 000 0. 500
EACH 0. 400 780. 00
1, 950. 00000 0. 900 1, 755. 00
0210 630-80360  *Drum Channel i zi ng Device 151. 000 38. 000
EACH 97. 900 767.54
7.84000 135. 900 1, 065. 46
0215 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 5. 000
EACH 4.000 31. 36
7. 84000 9. 000 70. 56



CONTI D C20801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20801-BI D ESTI MATE RUN 10/ 12/ 2017
PRQIECT: NHPP 0502- 075 ESTI MATE NO 0005 16: 07: 11
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 24. 000 2.000
EACH 1. 600 12.54
7.84000 3. 600 28.22
0225 630-80380 *Traffic Cone 375. 000 75. 000
EACH 60. 000 67. 20
1.12000 135. 000 151. 20
0230 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2, 464. 00000 0. 000 0. 00
0235 700-70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70018 F/ A Roadway Snoot hness | ncentive 126, 619. 050 0. 000
FA 126, 619. 050 126, 619. 05
1. 00000 126, 619. 050 126, 619. 05
0255 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 -6, 246. 630
FA 0. 000 0. 00
1. 00000 -6, 246. 630 -6, 246. 63
0260 700-70023 F/ A On- The-Job Trai nee 3, 840. 000 552. 500
FA 1, 404. 000 1, 404. 00
1. 00000 1, 956. 500 1, 956. 50
0265 700- 70025 F/' A Quality Incentive Paynent 55, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20801-BID ESTI MATE RUN 10/ 12/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO 0005 16: 07: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 700- 70595 F/ A DRB On-Demand Commi ttee 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 7,216,363.88% 1,690, 477.77$ 6,246, 305. 27
CAT NO0201 GUARDRAIL
0280 202-01130 *Renoval of Cuardrail Type 3 19, 796. 000 3, 596. 000
LF 12, 620. 000 45, 936. 80
3. 64000 16, 216. 000 59, 026. 24
0285 202- 01300 *Renoval of End Anchorage 54. 000 6. 000
EACH 32. 000 6, 092. 80
190. 40000 38. 000 7,235.20
0290 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 26, 538. 000 4, 100. 000
LF 16, 903. 000 359, 695. 84
21. 28000 21, 003. 000 446, 943. 84
0295 606-01320 *End Anchorage Type 3B (Rub Rail) 2.000 0. 000
EACH 2.000 2,800. 00
1, 400. 00000 2.000 2,800. 00
0300 606-01371 *Transition Type 3G (Special) 8. 000 0. 000
EACH 0. 000 0. 00
3, 528. 00000 0. 000 0. 00
0305 606-02003 *End Anchor age (Nonfl ar ed) 17. 000 0. 000
EACH 11. 000 27,104.00
2, 464. 00000 11. 000 27,104. 00
0310 606-02005 *End Anchor age (Fl ared) 27.000 4.000
EACH 21. 000 47, 040. 00
2, 240. 00000 25. 000 56, 000. 00
CAT 0201 CURRENT AMI  $ 780, 459.68 $ 488, 669. 44 $ 599, 109. 28
CAT NOO300 K-07-A
0315 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 3, 310. 000 3, 310. 000
SY 0. 000 0. 00
12. 61000 3, 310. 000 41, 739. 10
0320 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 921. 000 377. 690
SY 482. 470 84, 837.52
175. 84000 860. 160 151, 250. 53




CONTI D C20801 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20801-BID ESTI MATE RUN 10/ 12/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO 0005 16: 07: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 K-07-A
0325 202- 00460 *Removal of Portions of Present Structure (C ass 3) 25. 000 7.380
SY 0. 200 84. 00
420. 00000 7.580 3,183. 60
0330 202-00504 *Removal of Expansion Device 150. 000 0. 000
LF 0. 000 0. 00
193. 76000 0. 000 0. 00
0335 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0. 00
0340 515-00120 *Wat er proof i ng (Menbr ane) 3, 310. 000 0. 000
Sy 3, 310. 000 51, 900. 80
15. 68000 3, 310. 000 51, 900. 80
0345 518-01004 *Bri dge Expansion Device (0-4 Inch) 150. 000 0. 000
LF 0. 000 0. 00
392. 00000 0. 000 0. 00
0350 518-03000 *Sawi ng and Seal i ng Bridge Joint 60. 000 0. 000
LF 0. 000 0. 00
35. 84000 0. 000 0. 00
0355 601-06100 *Concrete (Patching) 130. 000 34. 330
cY 37. 340 73,604. 61
1, 971. 20000 71.670 141, 275. 90
0360 602- 00000 *Rei nforcing Steel 350. 000 97. 000
LB 37.500 84. 00
2.24000 134. 500 301. 28
0365 602- 00020 *Rei nforcing Steel (Epoxy Coated) 626. 000 0. 000
LB 0. 000 0. 00
3. 36000 0. 000 0. 00
0370 625- 00000 *Construction Surveying 0. 500 0. 250
LS 0. 000 0. 00
15, 000. 00000 0. 250 3, 750. 00
CAT 0300 CURRENT AMI $ 622, 746.30 $ 210, 510.93 $ 393, 401. 21



CONTI D C20801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20801-BI D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO 0005 16:07: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 K-07-B

0375 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 5, 010. 000 5, 010. 000
SY 0. 000 0. 00
12. 61000 5, 010. 000 63,176. 10
0380 202- 00453 *Renoval of Portions of Present Structure (Oass 2) 1, 352. 380 1, 352. 380
SY 0. 000 0. 00
175. 84000 1, 352. 380 237, 802.50
0385 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 25. 220 25. 220
SY 0. 000 0. 00
420. 00000 25. 220 10, 592. 40
0390 202- 00504 *Removal of Expansion Device 210. 000 0. 000
LF 0. 000 0. 00
193. 76000 0. 000 0. 00
0395 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0. 00
0400 515-00120 *Wat er proof i ng (Menbr ane) 5, 010. 000 0. 000
Sy 5, 010. 000 78, 556. 80
15. 68000 5, 010. 000 78, 556. 80
0405 518-01004 *Bri dge Expansion Device (0-4 Inch) 210. 000 0. 000
LF 0. 000 0. 00
392. 00000 0. 000 0. 00
0410 518-03000 *Sawi ng and Seal i ng Bridge Joint 120. 000 0. 000
LF 0. 000 0. 00
35. 84000 0. 000 0. 00
0415 601- 06100 *Concrete (Patching) 141. 000 120. 890
CY 0. 000 0. 00
1, 971. 20000 120. 890 238, 298. 37
0420 602- 00000 *Rei nforcing Steel 345. 210 345. 210
LB 0. 000 0. 00
2.24000 345. 210 773.27
0425 602-00020 *Rei nforcing Steel (Epoxy Coated) 876. 000 0. 000
LB 0. 000 0. 00

3. 36000 0. 000 0. 00



CONTI D: C20801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20801-BI D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO. 0005 16: 07: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 K-07-B
0430 625- 00000 *Construction Surveying 0. 500 0. 250
LS 0. 000 0. 00
15, 000. 00000 0. 250 3, 750. 00
CAT 0301 CURRENT AMI  $ 806, 594. 03 $ 78,556.80%  632,949.44
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0435 620- 00002 Field Ofice (dass 2) 1. 000 0. 750
EACH 0. 000 0. 00
25, 000. 00000 0. 750 18, 750. 00
0440 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1.000 25, 000. 00
0445 620- 00020 Sanitary Facility 4. 000 4.000
EACH 0. 000 0. 00
5, 000. 00000 4.000 20, 000. 00
CAT 0400 CURRENT AMI  $ 70, 000.00 $ 0.00% 63, 750. 00

PRQJIECT TOTAL CURRENT AMI $ 9,496,163.89$ 2,468,214.94$ 7,935, 515.20



